KINGS BEACH COMMERCIAL CORE IMPROVEMENT PROJECT

Construction, Funding, and Phasing

Roadway Alternative

Estimated Construction Cost

Estimated Construction

Duration

Alternative 1 No Cost No Construction
Alternative 2 $29,940,312 2 Seasons
Alternative 3 $31,350,861 3 Seasons
Alternative 4 $29,894,941 2 Seasons

Funding Partners:

Fund Source

Secured ($)

Proposed ($)

Placer Redevelopment Agency |10,000,000

State Transportation (STIP) 315,000 3,400,000
Federal State Lands 5,175,000 3,000,000
(SNPLMA)

US Forest Service 600,000

Transit Occupancy Tax 3,350,000

(NLTRA)

Federal Transportation (TEA) [146,000

TRPA Water Quality 200,000

Improvement Funds

CALTRANS 3,400,000 2,000,000
County Traffic Impact Fees 600,000

Totals 23,786,000 8,400,000

Construction Phasing

It is envisioned to only construct
SR-28 in portions to minimize
the traffic impacts. During the
construction of the sidewalks
measures will be implemented to
insure that local driveways,
entrances and retail shops can
remain open during construction.
This includes the entrance to the
State Park.
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